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NSLS-II Experimental Tools (NEXT) Project 

Monthly Report – April 2012 

 

DATE: submitted on May 17, 2012   
 

1. Project Schedule 

CD-0 (Mission Need): Planned: 3Q10 Actual: May 27, 2010 

CD-1 (Alternative Selection): Planned: 4Q11 Actual: Dec. 19, 2011 

CD-2 (Performance Baseline): Planned: 1Q13 Previous: 4Q12  

CD-3 (Start Construction):   Planned: 4Q13 Previous*: 2Q13 

Early Project Completion: Planned: 4Q16 Previous*: 4Q15 

CD-4 (Project Completion): Planned: 4Q17 Previous*: 3Q16 

 

Short term schedule 

• DOE CD-1 review Planned: Aug. 30–Sept. 1 Actual: Aug. 31–Sept. 1, 2011 

• CD-1 approval Planned: Oct. 2011 Actual: Dec. 19, 2011 

• ALD’s CD-2 (PDR) review Planned: Aug. 7-9, 2012 Previous*: Apr. 4-5, 2012 

• DOE CD-2 review Planned: Sep. 11-13, 2012 Previous*: Jun. 5-7, 2012 

 

*Re-planned and re-scheduled to accommodate new funding profile 

 

2. Technical Objectives:  6 beamlines installed and commissioned without X-ray beam 

 

Planned NEXT beamlines 

ESM -- Electron Spectro-Microscopy  

FXI -- Full-field X-ray Imaging 

ISS -- Inner Shell Spectroscopy  

ISR -- Integrated In-Situ & Resonant X-Ray Studies 

SIX -- Soft Inelastic X-ray Scattering 

SMI -- Soft Matter Interfaces 

 

3. Assumed Funding Profile 

 

($M) FY11 FY12 FY13 FY14 FY15 FY16 Total ($M) 

OPC (CDR) $3      $3 

TEC (Design)  $3 $2    $5 

TEC (Fabrication)  $9 $10 $25.9 $21.6 $15.5 $82 

Total Project Cost ($M) $3 $12 $12 $25.9 $21.6 $15.5 $90 

 

4. Progress:  

 Preliminary design: effort continues, including preparation of the required documents for CD-2. 

 Project scope and schedule:  revised based on the latest funding profile guidance. The overall 

project completion date will be delayed by one year.   In order to allocate sufficient level of 

contingency, three changes to the cost estimate have been made: 

o one of the two branches of the ESM beamline has been removed from the current plan 

o the M&S for one of beamlines, FXI, has been moved to scope contingency 
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o commitments from Partner User groups have been identified to provide up to $1.5-

2.5M of project scope via Partner User arrangements and are in the process of being 

formalized. 

 Staffing 

o Group Leaders:  All 6 permanent beamline Level 2 Manager positions have been filled and 

are in place. 

o Beamline scientists:  6 positions will be posted in spring 2013, with the goal of filling them 

early in FY14. 

o Mechanical Engineers:  Four mechanical engineering positions are in place as described 

previously.  Interviews will continue for the fifth, and final mechanical engineering 

position. 

5. Issues and Risks: 

 MOUs between the Photon Sciences directorate and identified Partner User groups need to be 

finalized prior to CD-2 review. 

6. Action Items and Decisions:  

 Finalize the proposed baseline cost and schedule by the end of May 2012 and begin EVMS 

tracking.    

 Staffing 

o Fill the remaining mechanical engineering position by the end of FY12. 

 Generate and sign MOUs between the Photon Sciences directorate and identified Partner User 

groups prior to CD-2 review. 


